Nebraska Department of Roads Date: 04.19.2016 Nebraska Department of Roads Date: 04.19.2016
Estimate Summary to Contractor Page: 1of6 Estimate Summary to Contractor Page: 1of6
Contract ID:  4688X1 Vendor ID: 3885 VONTZ PAVING, INC. Contract ID:  4688X1 Vendor ID: 3885 VONTZ PAVING, INC.
Est Number: 0009 Pay Period End Date:  04.14.2016 Est Number: 0009 Pay Period End Date:  04.14.2016
Contract Location: Total to Date  Prev to Date This Estimate
PIONEER SPIRIT TRAIL PH Il A, HASTINGS Estimate Type: PROG Current Contract Amt Total Earnings $779,602.94 $750,098.98 $29,503.96
$777,862.54 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings $779,602.94 $750,098.98 $29,503.96
ontractor: Date Lot 11.13.2014 $777,362.54 Retainage $.00 $.00 $.00
VONTZ PAVING, INC. a ed ed- o Escrow Amount $.00 $.00 $.00
2355 W HWY 6 . Dateswar ed- E;i'zgﬁ % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .31, .
: 100% Net Earnings $779,602.94 $750,098.98 $29,503.96
Date Notice for Work to )
Begin: 03.11.2015 % Time Comp
HASTINGS NE 68901-7711 gin: o gao,  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 03.11.2015 Incentives $.00 $.00 $.00
Phone: Date Project Completion: 11.11.2015 Disincentives $.00 $.00 $.00
(402)462-5341 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $-1,164.97 $-808.31 $-356.66
Bituminous Adj
Surety Co: " Adl. :00 :00 :.00
utopa .00 .00 .00
NORTH AMERICAN SPECIALTY INSURANCE CON p Y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
ADAMS ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description ) Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
42688 001 ENH-1(50) GRAD CONC PAVE CULV Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments -$1,164.97 -$808.31 -$356.66
Payment $778,437.97 $749,290.67 $29,147.30
Project Manager LPA Responsible Charge
Brooks, Brent 04.14.2016 Wacker, David L. 04.14.2016
State Representative District Engineer
Meyer, Steve 04.14.2016 Meyer, Keith 04.14.2016
Construction Engineer Controller
Halstead, Kerri 04.18.2016 Burling, Laurie 04.18.2016
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Est Number: 0009 Pay Period End Date:  04.14.2016 Est Number: 0009 Pay Period End Date:  04.14.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 L019.13 1.40 606.100 848.54
0001 0001 0030.10 7,000.00 1.000 7,000.00 EROSION CONTROL, CLASS 1D SY 606.100 848.54
MOBILIZATION LS 1.000 7,000.00 559.000 782.60
1.000 7,000.00 0.000 0.00
0.000 0.00 0010 0010 L021.51 3.65 2,075.000 7,573.75
0002 0002 1000.00 500.00 1.000 500.00 EROSION CHECKS, TYPE WATTLE LF 2,075.000 7,573.75
LARGE TREE REMOVAL EACH 1.000 500.00 1,191.000 4,347.15
2.000 1,000.00 0.000 0.00
0.000 0.00 o011 0011 L022.11 2.30 627.600 1,443.48
0003 0003 1009.00 9,800.00 1.000 9,800.00 FABRIC SILT FENCE-LOW POROSITY LF 627.600 1,443.48
GENERAL CLEARING AND GRUBBING LS 1.000 9,800.00 0.000 0.00
1.000 9,800.00 0.000 0.00
0.000 0.00 0012 0012 L032.80 2,350.00 7.000 16,450.00
0004 0004 1010.01 13.80 3,682.000 50,811.60 HYDROMULCH TON 7.000 16,450.00
EXCAVATION (ESTABLISHED QUANTITY) CcY 3,682.000 50,811.60 7.350 17,272.50
5,443.000 75,113.40 0.000 0.00
1,174.000 16,201.20  GROUP 1 GRADING Contracted 102,692.87
0005 0005 1011.00 30.00 23.000 690.00 Current 102,692.87
WATER MGAL 23.000 690.00 In place 123,749.73
0.000 0.00 This Estimate 16,201.20

0.000 0.00 GROUP 3 CONCRETE PAVEMENT

0006 0006 1101.00 10.00 31.100 311.00 0013 0013 0030.30 61,500.00 1.000 61,500.00
REMOVE PAVEMENT SY 31.100 311.00 MOBILIZATION LS 1.000 61,500.00
43.175 431.75 1.000 61,500.00
0.000 0.00 0.000 0.00
0007 0007 1101.25 3.50 147.000 51450 0014 0014 3016.39 18.00 180.000 3,240.00
SAWING PAVEMENT LF 147.000 514.50 DETECTABLE WARNING PANEL SF 180.000 3,240.00
134.950 472.33 180.000 3,240.00
0.000 0.00 0.000 0.00
0008 0008 L001.02 1,500.00 4.500 6,750.00 0015 0015 3016.71 35.82 9,486.000 339,788.52
SEEDING, TYPE B ACRE 4.500 6,750.00 6" CONCRETE CLASS 47B-3500 BIKEWAY SY 9,486.000 339,788.52
5.020 7,530.00 9,487.351 339,836.92
0.000 0.00 50.049 1,792.76
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Est Number: 0009 Pay Period End Date:  04.14.2016 Est Number: 0009 Pay Period End Date:  04.14.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0016 0016 3016.73 42.00 94.500 3,969.00 0024 0024 A014.51 6,395.00 13.000 83,135.00
8" CONCRETE CLASS 47B-3500 BIKEWAY 53% 94.500 3,969.00 LIGHTING UNIT EACH 13.000 83,135.00
96.667 4,060.01 13.000 83,135.00

SOLAR POWER L.E.D. PEDESTRIAN LIGHT
0.000 0.00 0.000 0.00
0017 0017 3020.23 43.00 35.600 1,530.80 GROUP 3 CONCRETE PAVEMENT Contracted 633,645.92
CONCRETE CLASS 47B-3500 DRIVEWAY 8" 53 35.600 1,530.80 Current 633.645.92
35.800 1,539.40 In place 634,099.21
0.000 0.00 This Estimate 1,792.76
0018 0018 3075.32 45.00 31.080 1,398.60 GROUP 4 CULVERTS

8" CONCRETE PAVEMENT, CLASS 47B-3500 SY 31.080 1,398.60 0025 0025 0030.40 5,500.00 1.000 5,500.00
43.175 1,942.88  MOBILIZATION LS 1.000 5,500.00
0.000 0.00 1.000 5,500.00
0019 0019 4900.27 15.00 32.000 480.00 0.720 3,960.00
CURB INLET SEDIMENT FILTER LF 32.000 480.00 0026 0026 4035.25 500.00 3.000 1,500.00
16.000 240.00 REMOVE AND SALVAGE FLARED-END EACH 3.000 1,500.00
0.000 0.00 SECTION 1.000 500.00
0020 0020 6070.50 81,000.00 1.000 81,000.00 0.000 0.00
PEDESTRIAN BRIDGE LS 1.000 81,000.00 0027 0027 4107.07 925.00 1.610 1,489.25
1.000 81,000.00 CLASS 47B-3000 CONCRETE FOR CONCRETE cY 1.610 1,489.25
0.000 000 COLLARS 0.000 0.00
0021 0021 6406.00 87.00 598.000 52,026.00 0.000 0.00
PEDESTRIAN HANDRAIL LF 598.000 52,026.00 0028 0028 4157.00 6.00 129.000 774.00
598.000 52,026.00 REINFORCING STEEL FOR COLLARS LB 129.000 774.00
0.000 0.00 0.000 0.00
0022 0022 7380.20 600.00 9.000 5,400.00 0.000 0.00
REMOVABLE BOLLARD EACH 9.000 5,400.00 0029 0029 4461.18 800.00 2.000 1,600.00
AND SLEEVE 9.000 5,400.00  INSTALL 18" CONCRETE FLARED-END EACH 2.000 1,600.00
0.000 000 SECTION 0.000 0.00
0023 0023 9034.00 5.00 35.600 178.00 0.000 0.00
PREPARATION OF INTERSECTIONS AND SY 35.600 178.00 0030 0030 4461.36 1,985.00 1.000 1,985.00
DRIVEWAYS 35.800 179.00  INSTALL 36" CONCRETE FLARED-END EACH 1.000 1,985.00
0.000 0.00 SECTION 1.000 1,985.00
0.000 0.00
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Est Number: 0009 Pay Period End Date:  04.14.2016 Est Number: 0009 Pay Period End Date:  04.14.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0031 0031 4600.18 60.00 16.000 960.00 0038 0038 0010.04 500.00 1.000 500.00
18" REINFORCED CONCRETE SEWER PIPE LF 16.000 960.00 FIELD OFFICE EACH 1.000 500.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0032 0032 4600.36 145.00 8.000 1,160.00 0039 0039 0030.10 5,000.00 1.000 5,000.00
36" REINFORCED CONCRETE SEWER PIPE LF 8.000 1,160.00 MOBILIZATION LS 1.000 5,000.00
8.000 1,160.00 1.000 5,000.00
0.000 0.00 0.500 2,500.00
0033 0033 4900.27 15.00 32.000 480.00 0040 0040 9110.01 65.00 10.000 650.00
CURB INLET SEDIMENT FILTER LF 32.000 480.00 RENTAL OF LOADER, FULLY OPERATED HOUR 10.000 650.00
16.000 240.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 4 CULVERTS Contracted 1544825 0041 0041 9110.03 65.00 10.000 650.00
Current 15.448.25 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 10.000 650.00
In place 9,385.00 0.000 0.00
This Estimate 3,960.00 0.000 0.00
GROUP 10 GENERAL ITEMS 0042 0042 9110.07 65.00 10.000 650.00
0034 0034 0001.10 2.00 582.000 1,164.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 10.000 650.00
BARRICADE, TYPE Il BDAY 582.000 1,164.00 0.000 0.00
25.000 50.00 0.000 0.00
0.000 0.00 0043 0043 9110.27 65.00 10.000 650.00
0035 0035 0001.90 2.50 679.000 1,697.50 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 10.000 650.00
SIGN DAY EACH 679.000 1,697.50 EXCAVATOR, FULLY OPERATED 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0044 0044 L022.75 3.75 500.000 1,875.00
0036 0036 0001.99 2.00 582.000 1,164.00 TEMPORARY SILT CHECK LF 500.000 1,875.00
CONTRACTOR FURNISHED SIGN DAY EACH 582.000 1,164.00 0.000 0.00
495.000 990.00 0.000 0.00
15.000 30.00 0045 0045 L022.90 2.55 500.000 1,275.00
0037 0037 0003.10 350.00 14.000 4,900.00 TEMPORARY SILT FENCE LF 500.000 1,275.00
FLAGGING DAY 14.000 4,900.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0046 0046 L860.24 100.00 4.000 400.00
STORM EVENT RESTORATION - INCENTIVE EACH 4.000 400.00
0.000 0.00
0.000 0.00
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Contract ID:  4688X1 Vendor ID: 3885 VONTZ PAVING, INC. Contract ID:  4688X1 Vendor ID: 3885 VONTZ PAVING, INC.
Est Number: 0009 Pay Period End Date:  04.14.2016 Est Number: 0009 Pay Period End Date:  04.14.2016
. 1. Contracted 2. Current Detailed breakdown of stockpiled
Prpsl  Proj ; materials
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount \Item Cd Hltem Desc
0047 0047 L860.50 5,000.00 1.000 5,000.00 A01451 | LIGHTING UNIT
ENVIRONMENTAL COMMITMENTS - LS 1.000 5,000.00 .
CONTRACTOR COMPLIANCE 1000 00000 | rolect 42688 001
1.000 5,000.00 Prpsl Line Nbr 0024 Proj Line Nbr
4001 4001 0001.08 0.50 0.000 0.00 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
BARRICADE, TYPE Il BDAY 1,000.000 500.00 Stkpl Nbr 1
2,658.000 1,329.00 .
Type Il Barricades 0001 S.P. Initial Payment 0.00 54,261.00 1844
40.000 20.00 o
Solar Lighting
GROUP 10 GENERAL ITEMS Contracted 25,575.50 0005  S.P.Adjustment -13.00 -54,261.00 1844
Current 26,075.50 R
Solar Lighting
In place 12,369.00 )
This Estimate 7.550.00 Total for stockpile nbr 1: -13.00 $0.00
Totals for contract Contracted 777,362.54 Stkpl Nbr 2
Current 777,862.54 0003 S.P. Initial Payment 0.00 12,948.00 SM1001
In place 779,602.94
This Estimate 29,503.96 .
0005 S.P. Adjustment -13.00 -12,948.00 SM1001
Total for stockpile nbr 2: -13.00 $0.00
Total for proposal line nbr 0024: -26.00 $0.00
Total for item code A014.51: -26.00 $0.00
Total remaining for contract: $0.00






